Togiak road Improvements

12/15/2008

Project Development Draft Estimate LB
Design ADOT Other Costs Total

Design

Dev. PS&E to ADOT Standards 50,000 10,000

Utility Coordination 1,000 2,000

PS&E Review 4,000 4,000

Revise per Review 9,000

Contract Documents for Bidding 10,000 4,000
Design Total 74,000 20,000 94,000
Environmental

Document Re-evaluation 5,000

Permitting 1,000 2,000
Environmental Total 1,000 7,000 8,000
Right of Way Acquisition

Right of Way Documents 2,000 10,000

Administrative Costs 15,000

Acquisition Costs
Right-of-Way Total 2,000 25,000 52,000
Certification and Bidding

Certification 5,000

Bidding to Award 2,000 8,000
Certification and Bidding Total 2,000 13,000 15,000
Construction

Estimated Construction Cost

Construction Engineering 5,000 255,000

ICAP
Construction Total 5,000 255,000 2,058,000
Total All Phases 84,000 320,000 $2,227,000



